

Issues

Estimated time: 0.0 Spent time: 0.0 Actual Risk Impact (m/h): 0.0

| #    | Project           | Tracker | Status | Priority         | Subject                | Assignee        | Updated          | Estimated time | Spent time |
|------|-------------------|---------|--------|------------------|------------------------|-----------------|------------------|----------------|------------|
| 1248 | Sample DM project | Task    | New    | Middle (Средний) | Construction           | Project Manager | 2019-02-10 22:40 |                | 0.0        |
| 1242 | Sample DM project | Task    | New    | Middle (Средний) | Preliminary plan       | Project Manager | 2019-02-13 18:24 |                | 0.0        |
| 1240 | Sample DM project | Task    | New    | Middle (Средний) | Business understanding | Project Manager | 2019-02-10 22:40 |                | 0.0        |