

## Sample DM project - Issues

Estimated time: 0.0 Spent time: 0.0 Actual Risk Impact (m/h): 0.0

#	Tracker	Status	Priority	Subject	Assignee	Updated	Estimated time	Spent time
2038	Requirement	New	High (Высокий)	requirement 1	Vyacheslav Mukhortov	2019-02-13 18:29		0.0
1249	Task	New	Middle (Средний)	Modeling	System/Data Analyst	2019-02-10 22:40		0.0
1248	Task	New	Middle (Средний)	Construction	Project Manager	2019-02-10 22:40		0.0
1244	Task	New	Middle (Средний)	Data Preparation	System/Data Analyst	2019-02-10 22:40		0.0
1243	Task	New	Middle (Средний)	Elaboration		2019-02-13 18:26		0.0
1242	Task	New	Middle (Средний)	Preliminary plan	Project Manager	2019-02-13 18:24		0.0
1241	Task	New	Middle (Средний)	Data Understanding	System/Data Analyst	2019-02-10 22:40		0.0
1240	Task	New	Middle (Средний)	Business understanding	Project Manager	2019-02-10 22:40		0.0
1238	Task	New	Middle (Средний)	Inception		2019-02-10 22:40		0.0